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Itek Corporation
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; | aMs (DESPA), end T visited

25X1A L______J Project engineer and Engineer, respectively, of Itek to review progress

25X1A

25X1

25X1A

on the rectifier.

Both.[::::::::] and myself were delighted with the instrument from the
technical viewpoint. It has been kept simple in physical concept. This will
afford maximum end efficiency in quality of rectified product and ease of
operation of the instrument. The engineers and technicians are to be commended.
One model will be ready for testing in about two weeks.

The overrun, and particularly the type of overrun, leaves nothing but a
nasty taste. About| s justifiable, a technical
overrun truly. The remainder 1s overnead. Rales, of course, have risen, but

an addedl :maperial handling fee, made retroactive to October of last year,
ig difficult to digest. )

AMS will supply the total overrun funding.
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